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Air Resources Board 
Robert F. Sawyer, Ph.D., Chair 

Linda S. Adams 1001 1 Street P.O. Box 2815 Arnold Schwarzenegger 
Secretary for Sacramento, California 9581 2 www.arb.ca.gov Governor 

Environmental Protection 

1 October 2, 2006 

Dr. Barry Wallerstein 
Air Pollution Control Officer 
South Coast AQMD 
21 865 East Copley Drive 
Diamond Bar, California 91765-41 82 

Dear Dr. Wallerstein: 

As you know, the Air Resources Board recently conducted a review of -the South Coast 
Air Quality Management District's Carl Moyer Program. This was part of our program 
oversight responsibility per state law [Health and Safety Code section 44291 (d)]. 
We appreciate the professionalism and cooperation of your staff during the audit. 

Our report is enclosed and our majcr findings can be summarized as follows. In many 
areas, including outreach and project diversity, the District operates an exemplary 
program. However, we have three critical findings that require action. The most serious 
concern is that the District has not, in the past, expended funds in a timely manner. 
Approximately $10 million of prior year awards have yet to be expended. This tardiness 
has delayed the expected emissions reductions for a significant portion of the program. 
Our second critical finding relates to the cos~ffectiveness calculations for two projects. 
The third finding has to do with missing contract language requirements. We 
understand that the District has taken steps to remedy all of these issues and we 
appreciate those efforts. 

As a formality I need to remind you that ARB'S audit guidelines give the District 30 days 
from the date of this letter to submit a written plan of action to address the findings in 
the audit report. Also per the guidelines, if the District does not act, its Carl Moyer 
Program will be deemed "at-risk and additional oversight from ARB may be required. 

Our audit report and your written responses are public, and will be included in the 
annual Carl Moyer Program update t o ~ a r  goverrriiig Board in January 2007. -We 
encourage the District to make this information public locally as well. 

The energy challenge facing California is real. Every Californian needs to take immediate action to reduce energy consumption. 
For a list of simple ways you can reduce demand and cut your energy costs, see our website: http://www.arb.ca,~ov. 

California Environmental Protection Agency 

Printed on Recycled Paper 
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Dr. Barry Wallerstein 
October 2, 2006 
Page 2 

If you have any questions about the audit, please contact me at (916) 445-4383 or 
contact Mr. Robert H. Cross, Chief, at (626) 575-6807. 

Sincerely, 

Catherine Witherspoon 
Executive Officer 

Enclosure 

cc: Ms. Diana C. Anthony, CPA 
AuditorIEvaluation Manager 
Department of Finance 
91 5 L Street 
Sacramento, Califorr~ia 9581 4 

Ms. Jennifer Arbis 
AuditorIEvaluation Supervisor ' 

Department of Finance 
91 5 L Street 
Sacramento, California 9581 4 , 

Mr. Chung Liu 
Deputy Executive Officer 
South Coast AQMD 
21 865 E. Copley Dr ive 
Diamond Bar, California 91765-41 82 

Mr. Fred Minassian, Manager 
South Coast AQMD 
21 865 E. Copley Drive 
Diamond Bar, California 91 765-41 82 

Mr. Mel Zeldin, Director 
California Air Pollution Control Officers Association 
980 9th Street, 16th Floor 
Sacramento, California 9581 4 

Continued next page 
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Dr. Barry Wallerstein 
October 2,2006 
Page 3 

cc: Mr. Larry Allen, APCO 
California Air Pollution Control Officers Association 
3433 Roberto Court 
San Luis Obispo, California 93401-7126 

Mr. Doug Quetin, APCO 
California Air Pollution Control Officers Association 
24580 Silver Cloud Court 
Monterey, California 93940-6536 

Ms. Barbara Lee 
Air Pollution Control Officer 
Northern Sonoma Air Pollution Control District 
150 Matheson Street 
Healdsburg, California 95448 
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Executive Summary  
 
 
 
The Carl Moyer Air Quality Standards Attainment Program is a voluntary grant program 
that funds the extra capital cost of cleaner than required vehicles and equipment in 
order to reduce air pollution.  The Carl Moyer Program is implemented through a 
partnership between the Air Resources Board and California’s 35 local air districts.   
The ARB distributes state funds to local districts, develops statewide guidelines, and 
conducts periodic oversight.  Air districts select and fund clean air projects in their areas 
that meet the requirements of the Health and Safety Code and the statewide guidelines.  
Districts also provide local match funds and resources to administer the Program.   
 
The South Coast Air Quality Management District is responsible for air quality in 
portions of Los Angeles, Riverside, San Bernardino counties and all of Orange County.  
The region’s does not meet federal or California health-based standards for ozone 
(smog) or particulate matter (soot) and its air quality is among the worst in the nation.  
The Carl Moyer Program is critical to achieving near term emission reductions for the 
region and is reflected in the South Coast’s federally-required State Implementation 
Plan – the District’s road map for describing how the region will achieve healthful air.   
 
As the most populous District in California, SCAQMD has been awarded more than 
$108 million in Carl Moyer Program funds over the first eight years.  That is 
approximately 43 percent of the statewide total.  The District has leveraged the state 
dollars with over $37 million in local funds.   
 
To meet its oversight responsibilities, ARB staff audited SCAQMD’s implementation of 
the Carl Moyer Program to ensure compliance with state law and applicable guidelines.  
The audit focused on funds provided by  Proposition 40, California’s Clean Water, Clean 
Air, Safe Neighborhood Parks and Coastal Protection Act, which cover the 2002/03 and 
2003/04 fiscal year funds (Years 5 and 6, respectively).  The ARB staff also reviewed 
Years 7 and 8 to determine if the District is complying with recent law changes and the 
Carl Moyer Program Guidelines approved by the Board in November 2005. 
 
Our audit found that Proposition 40 funds have not been expended in a timely manner. 
State law requires all funds to be expended (invoices paid and projects in operation) 
within a two year timeframe.  Approximately half of the Proposition 40 funds were 
required to be expended by June 30, 2005 and all funds were required to be expended 
by June 30, 2006.  At the time of the audit (July 2006), approximately $10 million of the 
$15.6 million Proposition 40 funds received by the District had not been expended.  As 
a result approximately two-thirds of the anticipated emission reductions, over 300 tons 
per year of NOx and approximately 15 tons per year of PM, have not yet been achieved.   
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District staff indicated that the delay in spending Carl Moyer Program funds is due to 
several factors:  lack of resources for adequate project follow-up, contracts falling 
through because grantees decide not to take funds, and delays in contract execution.  
SCAQMD has recently expanded its staff resources dedicated to the Carl Moyer 
Program and is implementing several new procedures to expedite expenditures. The 
District also guaranteed the ARB that these funds will be expended by July 2007 and 
anticipated reductions will be achieved by that time.   
 
Under a strict interpretation of funding guidelines, unspent funds would be returned to 
the ARB for redistribution or remanded to the State’s General Fund.  However, the ARB 
recognizes the importance of achieving emission reductions in California’s most 
severely impacted region.  Also, we recognize that the Carl Moyer Program funds are 
vital to achieving that objective.  For its own part, the District recognizes the importance 
of expediting projects to obtain reductions at the earliest, most practicable date.  
Therefore all funds promised to projects by contracts will remain in the District.   
 
The District is hereby required to report quarterly on its progress for expenditures.  ARB 
will also conduct a follow-up audit of the District to verify that funds are expended and to 
confirm that the Districts new measures indeed expedite expenditures.  If the funds 
have not been fully expended by July 1, 2007 then the SCAQMD will be deemed an  
“at-risk” district, and the ARB will look to recapture funds. 
 
The ARB is making two additional findings as a result of its audit.  These findings relate 
to miscalculations of cost-effectiveness for two projects resulting in the required 
reprogramming of $10,000 and missing contract language requirements.  The District 
has already taken steps to mitigate or correct these issues.   
 
The ARB's audit also found that the District program encompasses a number of 
commendable efforts that noticeably go above and beyond the basic Moyer 
requirements.  Most noteworthy is that the District has designed their program to fund 
the widest diversity of projects in California - achieving significant participation by public 
and private fleets, construction companies, railyards, port operators, marine operators, 
and farmers.  A necessary corollary to this is that the District has one of the most 
extensive outreach programs in the State.  Finally, the SCAQMD has spent 
considerable effort in developing a robust Environmental Justice program, and the 
District ensures that the minimum Environmental Justice requirements are clearly 
exceeded each year.  In these areas, the District's program may serve as a model for 
the Moyer program in other districts. 
 
The California Department of Finance (DOF) conducted a simultaneous audit of the 
SCAQMD‘s administrative process for expenditures of Proposition 40 funds (years 5 
and 6) of the Carl Moyer Program and Lower Emission School Bus Program.  The ARB 
staff worked closely with the DOF during its audit to assist with DOF inquiries regarding 
the statewide Carl Moyer Program.  The DOF established and followed independent 
protocol and procedures for their audit and is currently drafting an audit report that will 
also be available to the general public upon completion.   
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I. Background 
 
The Carl Moyer Program funds the incremental cost of purchasing cleaner-than-
required engines and equipment.  The multiple benefits of the Program include:  
accelerating the commercialization of advanced emission controls, accelerating turnover 
of old equipment, and helping to reduce costs to the regulated community.  The Carl 
Moyer Program is implemented by a partnership of the ARB and local air districts.   
Local districts solicit applicants and select, fund and monitor projects.  The ARB 
oversees the statewide program to ensure funds are expended as required by law and 
the Carl Moyer Program Guidelines (www.arb.ca.gov/msprog/moyer/moyer.htm).  The 
ARB audits each district periodically to ensure funds are expended as required.  The  
audits also provide the ARB with a mechanism for identifying potential improvements to 
the statewide program.   
 
The SCAQMD is the largest local air quality district responsible for air quality in portions 
of Los Angeles, Riverside, San Bernardino counties and all of Orange County.  Due to 
large number of sources such as ports, airports, trucks, passenger vehicles, and 
railyards, the South Coast region’s air quality does not meet federal or California health-
based standards for ozone (smog) or particulate matter (soot) and is among the worst 
air quality in the nation.   Emission reductions from the Carl Moyer Program are critical 
to achieving near term air quality improvements in the region.  These reductions are 
also reflected in the region’s federally-required State Implementation Plan – the 
District’s road map for describing how the region will achieve healthful air.  
 
As the District with the largest population, SCAQMD has been awarded more than 
$108 million in Carl Moyer Program funds for years 1 through 8, approximately 43 
percent of the total statewide funds.  The District has leveraged the state dollars with 
over $37 million in local funds.   
 
The ARB’s audit of the SCAQMD’s Carl Moyer Program satisfies the requirements of 
Health and Safety Code section 44291 with regard to the ARB’s audit responsibilities.   
This audit focuses on Year 5 and 6 projects that drew on Proposition 40 funds, 
California’s Clean Water, Clean Air, Safe Neighborhood Parks and Coastal Protection 
Act.  The ARB reviewed the District’s program for Years 5 and 6 to determine if the 
District followed the Health and Safety Code as well as the 2003 Carl Moyer Program 
Guidelines, the required Guidelines for these two program years.  This audit also 
reviewed implementation of Year 7 and 8 funds, when SB 1107 and AB 923 went into 
effect and the Program experienced a significant influx of funding.  Although year 7 and 
8 funds are not required to be fully expended until June 30, 2007 and June 30, 2008, 
respectively, the ARB staff reviewed these funds to evaluate the impacts of the 
expanded program and the 2005 Carl Moyer Program Guidelines.   
 
Staff from both the ARB and SCAQMD participated in this audit.  The ARB audit team 
included ARB management – Robert Cross, Jack Kitowski, Edie Chang, Lucina Negrete 
and John Kato - and the Carl Moyer Program staff – Heather Arias (district liaison to 
SCAQMD), Bruce Tuter, Dave Salardino, Joe Calavita, Susan Levenson-Palmer, Bob 
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Nguyen, Araliza Manuel, Margaret Sanchez and Jesse Lopez.  The ARB audit team 
wishes to thank the participating SCAQMD management and staff – Barry Wallerstein, 
Chung Liu, Kurt Wiese, Barbara Baird, Rick Pearce, Fred Minassian, Dean Saito, Elisa 
Virgo, Dean Hughbanks, Mike Harris, Connie Day, Drue Ramirez, Lani Montojo, Cheryl 
Wade, Haydee Pearce and Penny Shaw Cedillion. 
 
II. Audit Procedure 
 
The ARB’s audit of SCAQMD’s Carl Moyer Program was conducted in two phases:  
a desk review and an on-site review.  The desk review began on May 30, 2006 and the 
on-site review began on July 6, 2006.  The desk review included the District’s request 
for proposal (RFP), application, draft policies and procedures, contract language, 
outreach, and selection process of projects for Years 5 and 6.  During the desk review 
the ARB staff also analyzed the implementation of the expanded Carl Moyer Program 
by reviewing the same documents for Years 7 and 8.  The following documents were 
reviewed to determine if the District is following the new administrative procedures with 
their Year 8 funds as required in the 2005 Carl Moyer Program Guidelines: 
 
• Draft Policies and Procedures Manual which describes District practices for Carl 

Moyer Program Implementation (final version is required to be submitted to the 
ARB by November 15, 2006 as described in section IV.G. of the Guidelines) 

• Year 8 Request for Proposal, including the District application 
• Engine Inspection Forms 
• Boiler Plate Contract Language for Year 8 projects 
 
The desk review included selecting a sample of projects for the file review that would 
receive a thorough on-site review.  The sample was taken from projects that were paid 
for with state funds and District local match funds under the Carl Moyer Program and 
included: 
 
• Ten Year 5 projects, representing the on-road, off-road, marine, and locomotive 

source categories, and infrastructure (funded with match funds) 
• Twelve Year 6 projects, representing the on-road, off-road, marine, locomotive, 

idle reduction, and forklift categories and infrastructure  (funded with match 
funds) 

 
While at the District’s office, the ARB staff randomly selected two additional projects to 
evaluate the district’s implementation of year 7 funds and to assess the District’s 
implementation of the additional requirements in the 2005 Guidelines.   
 
The ARB audit team completed a review of the program and fiscal files for 24 projects.  
Field visits were conducted for 12 of the projects because only 12 of the 24 projects 
selected were completed and in operation at the time of the audit.  To provide District 
staff with sufficient time to set up the field visits, the ARB staff notified District staff of the 
12 projects with field visits on June 28, 2006.  Attachment 1 contains a list of the 
sampled projects reviewed.    
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During the on-site review, the ARB audit team reviewed fiscal files to document the 
District’s practices for tracking and documenting state and local match funds expended, 
interest earned and beginning with Year 7, state funds used for outreach and program 
administration.   
 
The California Department of Finance (DOF) conducted a simultaneous audit of the 
SCAQMD‘s administrative process for expending Proposition 40 funds (years 5 and 6).  
ARB staff worked closely with the DOF during its audit to assist with DOF inquiries 
regarding the statewide Carl Moyer Program.  The DOF established and followed 
independent protocol and procedures for their audit and is currently drafting an audit 
report that will also be available to the general public upon completion.   
 
The results of the ARB audit are presented below.  Section III describes the SCAQMD’s 
Carl Moyer Program.  Section IV identifies commendable efforts in the District.  
Section V outlines recommended improvements for the District’s continued success.  
Section VI provides the findings, conditions and required actions based on ARB audit 
team’s review of District’s files and project site visits.  “Findings” are practices that are 
inconsistent with state guidelines and/or the District’s written policies and procedures.  
“Conditions” are more detailed descriptions of the practices the ARB audit team 
observed during the audit period.  “Required Actions” are the minimum actions the 
District must take to remedy the findings.  The District must respond to the findings 
detailed in Section VI within 30 days of notification, but may also respond to any 
recommendation provided in this report.   
 
III. SCAQMD’s Implementation of the Carl Moyer Prog ram  
 
For each funding year, the SCAQMD develops a request for proposal (RFP) with 
specific dollar amounts allocated to selected equipment categories.  The RFP goes to 
the District’s Technical Committee for consideration and, once approved, is forwarded 
to the District Governing Board for approval.  Approved RFPs are posted at  
http://www.aqmd.gov/tao/implementation/carl_moyer_program_2001.html.  Hardcopy 
format can be obtained at SCAQMD’s Diamond Bar facility and applicants can request a 
copy to be mailed to them by contacting SCAQMD staff.  Following the release of the 
RFP, SCAQMD begins extensive outreach efforts per its Procurements Policy and 
Procedures.  A public notice advertising the RFP and inviting applications is published 
in the Los Angeles Times, the Orange County Register, the San Bernardino Sun, and 
the Riverside County Press Enterprise newspapers.  Outreach efforts also include 
workshops, advertising in multiple publications, letters to mailing and e-mail lists, web 
postings, a 24-hr message line, presentations to groups, and program brochures. 
The District’s RFP outlines eligibility requirements, how to calculate cost-effectiveness, 
boiler plate contract language, applications and a list of required documentation 
including a form for the applicant to indicate if it qualifies as a small business or as a 
Disabled Veteran.  Although funds are not specifically set aside to pay for small 
business projects, SCAQMD will meet with small businesses and work directly with 
them in completing an application. 
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The District’s RFP states its policy that only alternative fuel projects are eligible for on-
road engine repowers and purchase of new on-road vehicles.  New on-road diesel 
purchases or repowers are not funded by SCAQMD.  Beginning in Year 7, retrofit of  
in-use diesel vehicles with the highest available verified level particulate matter traps or 
diesel oxidation catalysts verified by ARB are allowed.  In the off-road categories, both 
alternative fuel and diesel to diesel projects are eligible.  In addition, SCAQMD has 
implemented a low emission engine/vehicle, zero emission vehicles (ZEV) and other 
alternative fuels, preference policy.   
 
SCAQMD staff evaluate projects under the Carl Moyer Program Guidelines and any 
additional requirements specifies in the RFP.  In addition, applications are ranked for 
Environmental Justice (EJ) per AB 1390.  A list of eligible projects categorized by 
equipment type is sorted based on EJ ranking, followed by cost-effectiveness.   
Selected projects are considered by the Technical Committee and then forwarded to the 
District Governing Board for approval.  Once approved, a contract is executed and work 
can begin.  When projects are completed, the engine owner submits an invoice to the 
District.  District staff ensure the project is complete and invoiced as required.  
Beginning with Year 7 projects, staff also conduct a post-project inspection.  Approved 
invoices are submitted to the District’s Finance Department for check generation and 
disbursement.  
  
Throughout the term of the contract, the District requires grantees to report quarterly 
and annually.  Quarterly status reports are required until the project has been 
accomplished and include information on any problems encountered and how they were 
resolved, changes in schedule, and recommendations for project completion.  Once the 
project is in operation annual reports are required from participants. These reports 
include information on usage, location of operation, and operation and maintenance 
issue encountered and how they were resolved.   
 
As an example timeline for this process, the RFP for year 8 funds was released on 
February 3, 2006.  Applications were due to the district approximately three months 
(May 5, 2006) after the release of the RFP.  SCAQMD Technical Committee’s 
consideration of the selected projects is currently scheduled for September 22, 2006.   
If approved, the project selection list will then be forwarded to the District Governing 
Board for consideration on October 6, 2006, approximately five months after 
applications were due.  Fully executed contracts should be in place early 2007.  
Projects must be in operation and paid for no later than June 30, 2008. 
 
Based on the Year 5 and 6, project files reviewed by the ARB staff during the 2006 
Program audit of SCAQMD, the average time from application submittal to project 
completion (invoice paid and project in operation) is 30 months for those projects that 
have been completed.  However as noted in Section VI, two-thirds of the projects have 
not yet been completed.  Part of this delay may be a result of delays in contract 
execution (contracts signed by SCAQMD and applicant).  For SCAQMD, achieving fully 
executed contracts for Years 5 and 6 took anywhere from two to 25 months. 
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Once Years 1 through 7 funds are spent, it is anticipated that the District’s program will 
pay for 3,061 cleaner engines.  The ARB anticipates these projects will reduce NOx 
emissions by over 2,800 tons and PM by over 100 tons annually.  SCAQMD leveraged 
Years 1 through 7 funds with over $32 million of District match.  Through Year 8, the 
SCAQMD has been allocated a total of $108.5 million in Carl Moyer Program funds 
leveraged with over $37.3 million of District match.   
 
IV. Commendable Efforts 
 
The commendable efforts included in this section are noteworthy accomplishments by 
the District.  Commendable efforts are exceptional practices that should serve as a 
statewide model for the Carl Moyer Program.   
 

A. Diversification of Projects 
 
SCAQMD is dedicated to funding a diversified range of projects.  It is notable that the 
District’s project selection is broader than any other district in the state, spanning over 
all possible source categories (on-road, marine, off-road, forklift, locomotives, 
agricultural engines, ground support equipment, truck stop electrification and auxiliary 
power units).  This requires SCAQMD to take on a higher burden as staff must be 
knowledgeable in many more source category areas.   
 

B. Outreach  
 

Outreach efforts for the SCAQMD Carl Moyer Program have proven to be successful as 
directly reflected in the number of applications received, which for funding Years 5 
through 7 exceeded funding available by six times.  SCAQMD outreach includes both 
extensive publications as well as personal outreach.  SCAQMD advertises the RFP in 
multiple publications and local newspapers, conducts workshops, and provides 
presentations to small businesses and industry organizations.  Letters and brochures 
are also sent to mailing lists, electronic notifications are sent to personal lists and lists 
compiled from SCAQMD sponsored meetings/conferences, information is posted on 
SCAQMD’s website as well as industry websites and is available through a 24-hr 
message line. 
 

C. Environmental Justice 
 

Each Year SCAQMD has exceeded the requirements of AB 1390 which requires at 
least 50 percent of Carl Moyer Program funds be spent in areas that are significantly 
impacted by air pollution and are low income or communities of color, or both.   
SCAQMD has defined eligible projects to include those in areas with the highest 
15 percent of particulate matter (PM) concentrations, projects in areas with a cancer risk 
of 1,000 in a million and above, and projects in areas where at least 10 percent of the 
population falls below the federal poverty level.  EJ scores are comprised of 40 percent 
for poverty level, 30 percent for PM and 30 percent for toxic exposure.  It is SCAQMD’s 
policy to first fund projects based on highest AB1390 EJ ranking, until 50 percent of the 
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funding is earmarked to qualifying projects.  After that, funds are continually earmarked 
to additional projects using the cost-effectiveness ranking.  Historically 10-25 percent of 
these additional projects have also qualified as AB1390 projects, exceeding the 
District’s 50 percent funding requirement on EJ projects.  A project’s EJ score is filed 
electronically at SCAQMD and SCAQMD’s guidance for implementing the requirements 
of AB1390 and qualifying areas may be found at 
http://www.aqmd.gov/tao/implementation/disproportionate_impact_areas.htm. 
 

D.        Responsiveness to Audit  
 
During the period of this audit, SCAQMD staff made considerable efforts to address 
issues identified by the ARB staff.  Because of this responsiveness, a number of the 
items listed under the recommendations and findings sections include information on 
modifications and improvements the District has already or is in the process of 
implementing.  
 

E.        Policies and Procedures Manual 
 
The 2005 Carl Moyer Program Guidelines require districts to submit their local policies 
and procedures manual for implementation of their local programs to the ARB by 
November 15, 2006.  The Guidelines also outline minimum information that districts 
must include in these policies and procedures.  During the audit, the District supplied 
the ARB with a proposed policies and procedures manual for review.  The District’s 
effort to submit this to the ARB during the audit period, in advance of the required 
deadline and before the District received a sample policies and procedures manual from 
the ARB, is noted as commendable.   
 
V. Recommendations for Future Program Improvement 
 
SCAQMD should consider improving the current implementation of the Carl Moyer 
Program as noted below.  A number of these improvements are required starting with 
Year 8 funds as noted in the corresponding 2005 Guidelines section which are cited in 
parenthesis.  These recommendations do not require a response from the District, 
although the District may comment on the recommendations in the District’s written 
response. 

 
A.        Documentation  

 
During the audit the ARB staff observed that the hard copy project files did not 
consistently include cost-effectiveness calculations, documentation of inspection, 
eligibility determinations and environmental justice analysis.  Beginning with Year 8, 
districts are required to maintain documentation in each of the Carl Moyer Program 
project’s hard copy files of the project’s eligibility verification and compliance with 
program requirements (sections V.D.2. and V.E.).   
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As a large agency, SCAQMD has departmentalized various tasks.  As a result 
documentation for projects is not always located in the project file.  However in every 
instance, the ARB staff was taken to and able to access necessary documentation.  The 
ARB recommends that SCAQMD incorporate these departmentalized tasks into its Carl 
Moyer Program Policies and Procedures Manual due to ARB by November 15, 2006.  
SCAQMD is already in the process of accomplishing this task and is on track to present 
their Policies and Procedures to their Technology Committee for review on 
September 22, 2006 and forwarded to the SCAQMD Governing Board for consideration 
at their October 6, 2006 board hearing.   
 
The ARB also found areas in which the District assist small businesses and has 
established a preference policy for low emission engine/vehicle, zero emission vehicles 
and other alternative fuels.  The ARB encourages the District’s solicitations of future 
funds to expand and document outreach and obligation to zero- emission and small 
business (section V.A.).  The ARB also encourages the District to institutionalize these 
efforts in the District’s policies and procedures manual. 
 

B. Itemized Invoices 
 
The District currently includes invoices in its hard copy project and fiscal files from 
participant.  However, in some cases an itemized invoice is not provided with the 
participant invoice.  There are also cases in which an itemized invoice was provided yet 
it is unclear which items on the invoices are being paid for with Carl Moyer Program 
funds.  The 2005 Carl Moyer Guidelines (section X.) require all project files to have 
itemized invoices that clearly delineate eligible expenses the District approves to be 
paid.  The ARB staff recommends the District include the itemized invoice in the project 
file along with a clear delineation of the costs that were reimbursed with Carl Moyer 
Program funds.  In addition, the practice for this delineation should be included in the 
District’s policies and procedures manual (see Recommendation A. above). 
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C. Quality Assurance/Quality Control 
 
During the audit, file discrepancies and miscalculations were observed.  With the recent 
expansion of the Carl Moyer Program funding and requirements an increase in quality 
control/quality assurance of program related documents is also necessary.  Therefore, 
the ARB staff recommends the District develop an approach to ensure quality 
control/quality assurance and include it in the District’s policies and procedures manual.   
 
VI. Findings, Conditions and Required Actions  
 
This section specifies findings, conditions and required actions as a result of the ARB’s 
review of SCAQMD’s Carl Moyer Program.  “Findings” are brief descriptions of practices 
that are inconsistent with state requirements under the Carl Moyer Program Guidelines 
and/or the District’s written policies and procedures, including its contract with the 
engine owners.  “Conditions” are more detailed descriptions of the practices the ARB 
audit team observed during the audit period.  “Required Actions” are the minimum 
actions the District must take to remedy the findings.  The District must provide the ARB 
with a written response to required actions by submitting a plan to remedy the 
respective findings listed below or will be “at-risk” as defined in section XI.B. of the 2005 
Guidelines.  The District’s written response must be submitted to the ARB within 30 
days of notification of the findings. 
  
Finding 1: Expenditures Not Meeting Deadline.  
 
Condition:  SCAQMD fiscal records indicate that at least $10,043,180 of the 

$15,596,747 Proposition 40 funds have not been expended by the District 
within the two year timeframe required under State law (see sections 
44299.2 (c) and 44287 (k) of the Health and Safety Code).  As a result, 
two-thirds of the anticipated emission reductions, over 300 tons per year 
of NOx and approximately 15 tons per year of PM, have not yet been 
achieved.  A two year timeframe is required so funds are expended, 
projects are completed and near term emission reductions are achieved.   

 
H&SC section 44287 (k) states “any funds reserved for a district pursuant 
to this section are available to the district for a period of not more than two 
years from the time of reservation.  Funds not expended by June 30 of the 
second calendar year following the date of the reservation shall revert 
back to the state board as of June 30, and shall be deposited in the 
Covered Vehicle Account established pursuant to section 44299”. 
 
Since the inception of the Program, Health and Safety Code sections 
44287 (k) and 44299.2 (c), the Carl Moyer Program guidelines, and grant 
applications pertaining to each program year have all specified that funds 
must be expended within two years of June 30 for the year in which funds 
were reserved.  Year 5 and 6 funds were reserved in June 2003 and June 
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2004, respectively.  Therefore, June 30, 2005 and June 30, 2006 were the 
deadlines for expending all Year 6 funds.   
 

 SCAQMD staff have identified a number of factors that have led to delays 
in expending funds.  These include a shortage of staff, delays in contract 
execution, projects being withdrawn from the program, and lack of back-
up projects available for immediate use.  SCAQMD has recently 
implemented several steps to help expedite expenditures, including 
increasing staff, shortening deadlines for grantees to fully execute 
contracts, and shortening deadlines for grantees to complete projects.  
Moreover, SCAQMD now has the authority to select backup projects from 
a Governing Board approved list.    
 
During Years 5 and 6 of the Carl Moyer Program, SCAQMD staffing was 
limited to three full time employees.  Beginning in Year 7 staffing was 
increased to seven full time employees and continues to increase.   
 
After SCAQMD’s Governing Board approved projects for Years 5 and 6, 
achieving a fully executed contract between the grantee and SCAQMD 
took anywhere from two to 25 months.  Beginning in Year 7, SCAQMD 
required full execution of all contracts by June 30, 2006, five months after 
Governing Board Approval.   

 
Required  
Actions: The ARB recognizes the importance of ensuring that anticipated emission 

reductions are achieved in California’s most severely polluted region and 
that the Carl Moyer Program funds remain in the District to achieve the 
much needed reductions.  The District also recognizes the importance of 
expediting projects to obtain reductions at the earliest, most practicable 
date.  Since all Year 5 and 6 funds advanced to SCAQMD have been 
awarded to approved projects and are currently bound by fully executed 
contracts, the ARB has decided that it will not recapture these funds.  
However, the district is required to provide quarterly reports and provide 
updated annual reports and cost-effective calculations for all years of 
funding.  Further, the District will not receive any additional disbursements 
of funds until full expenditures can be documented.  The ARB will audit the 
District again in 2007. 
 
Quarterly Reports:  
The District must provide quarterly expenditure reports to the ARB for any 
funds that are past expenditure deadlines.  The reports must discuss the 
following:  

1. Current status of expenditures  
2. Current status of project selection, contract execution and 

expenditures of turn back funds  
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3. Current status of project selection, contract execution and 
expenditures of interest  

 
The report must also have the following attachments: 

1. Copies of Carl Moyer Program project invoices SCAQMD has 
paid  

2. Updated cost-effective calculations reflecting changes in 
existing projects or new projects selected as a result of turn 
back funds 

 
The quarterly reports are due as follows: 

1. 60 days from date of the audit report cover letter 
2. Six months from date of the audit report cover letter 
3. Nine months from date of the audit report cover letter 
4. One year from date of the audit report cover letter 

 
Annual Reports and Revised Cost-effective Calculations: 
As a result of the expenditure finding, the ARB believes the reports on file 
regarding the SCAQMD Carl Moyer program are not accurate.  The 
District has agreed to provide updated annual reports and updated cost-
effective calculations for Years 1 through 7 in September 2006.  
 
Holding of Additional Funds: 
SCAQMD requested and received an initial disbursement of $1,328,443 of 
Year 7 funds in 2005.  SCAQMD has also requested a check for the 
remaining Year 7 funds ($10,853,540) and an initial disbursement of their 
reserved $35,366,250 Year 8 funds.  However, as a result of the late 
expenditures, the ARB is holding these funds until SCAQMD can 
document full expenditures for Years 1 through 6.   
 
Once the ARB has received expenditure documentation for these funds 
SCAQMD will be allowed to submit another request for the remaining Year 
7 and 8 funds.  In addition, as long as the SCAQMD is not deemed an “at-
risk” district they will be allowed to reserve Year 9 funds later this year.  
 
 
Follow-up Audit in 2007: 
The District has ensured the ARB that all funds through Year 7 will be fully 
expended by July 1, 2007.  Over the next year the ARB will work closely 
with SCAQMD to track expenditure progress.  In addition, the ARB will 
return to the District in August of 2007 to conduct a follow-up audit to 
verify full expenditure of these funds.  If the funds (including turn back 
funds as a result of a project change) have not been fully expended by 
July 1, 2007 then the SCAQMD will be deemed an “at-risk” district as 
defined in section XI.B.1. of the 2005 Guidelines and the ARB will look to 
recapture funds. 
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Finding 2: Miscalculations for Projects. 
 
Condition: During the audit several miscalculations of cost-effectiveness were found.  

Two of the miscalculations (contract numbers 5237 and 6126) resulted in 
the execution of contracts for amounts that did not meet the cost-
effectiveness threshold.  This finding requires repayment of $6,317 from 
contract 5237 and an amendment to contract 6126 to decrease the 
contract amount by $3,703.  This finding also requires the reprogramming 
of these funds, totaling $10,020 in Carl Moyer Program State funds.    

 
In response to this finding, SCAQMD is in the process of requesting 
reimbursement of the overpaid amount of contract 5237 and is modifying 
contract 6126 to reduce the award amount.  In addition, SCAQMD has 
reprogrammed these funds to a project approved by the SCAQMD 
Governing Board on July 14, 2006.    

 
Required 
Action: The District must provide documentation proving reimbursements for the 

overpayment of contract 5237.  The District must also provide ARB with a 
copy of the fully executed amendment for contract 6126.  District staff 
must provide ARB with revised annual reports and cost-effective 
calculations for all affected years.  The reports must contain the pertinent 
information for the new, qualified Carl Moyer Program project and update 
the calculations for contracts 5237 and 6126.   
 

Finding 3: Minimum contract requirements for projec ts funded with Year 8 
funds were not included in the District’s new contr act. 
 

Condition: The contract template language (between the District and engine owners) 
used to obligate Year 7 and 8 funds do not include one of the minimum 
requirements outlined in the 2005 Carl Moyer Program Guidelines.  The 
specific requirement not included in the boilerplate contract includes a 
disclosure of funds statement for the owner to complete and sign.  This 
requirement is specified in section VIII.C.3. of the 2005 Guidelines. 
 
During the audit period the District prepared a disclosure of funds 
statement that was reviewed by the ARB and sent to all Year 7 awardees 
for signature.  The District has also submitted a revised copy of the 
contract boilerplate language for Year 8 contracts to the ARB, which 
includes the disclosure of funds statement.  
   

Required  
Actions: The District must ensure receipt of signed copies of the disclosure of 

funds statement for all Year 7 applicants and include appropriate copies in 
the project file with the original contract. Once this is complete the District 
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shall provide the ARB with written notification of completion. The District 
must also ensure use of the revised Year 8 boilerplate contract language 
that includes the disclosure of funds statement for all Year 8 contracts.
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ATTACHMENT 
 

  South Coast Air Quality Management District 
2006 Carl Moyer Program Audit  

List of Projects Reviewed 
          

Contract 
Number Project Name 

Source 
Category 

File 
Review  

Site 
Visit 

Year 5 
4187 Altfillisch Contractors Off-road X X 
5038 City of Redlands On-road X X 

51341 
Clean Air Partner 
Transportation Systems. Inc. Locomotive X  

3099 LA County Sanitation District Infrastructure X X 

4139 
Nationwide Environmental 
Services On-road X  

4140 Pacific Harbor Line, Inc. Locomotive X  
4176 Railpower Technologies Locomotive X X 
4160 Railserve Locomotive X X 
5020 Two Harbors Marine X X 
4156 Yusen Terminals Inc. Off-road X  

Year 6 
5170 Ameron International Off-road X  
6011 City of Whittier On-road X  

52381 
Clean Air Partner 
Transportation Systems, Inc. Locomotive X  

6030 Clean Energy, Foothill Transit Infrastructure X X 
5167 Fontana Steel Off-road X X 
5237 Frontier Aluminum Corporation Forklift X  
6041 IdleAire Idle Reduction X  
6223 Kimberly Salas Marine X  
5167 Peed Equipment Off-road X X 
5209 Shaw Diversified Services Inc. Forklift X X 
5168 TAMCO Steel Off-road X X 
52451 Varner Construction Inc. Off-road X X 

Year 7  
6126 City of Newport On-road X  

6151 
Norwalk – La Mirada Unified 
School District On-road X  
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South Coast 
Air Quality Management District 
21 865 Ccp!ey Drive, Ciamnci Bar, CA 9 i165-4178 Octo6er 24,2006 
(909) 396-2000 - www.aqmd .gov 

OfJice of the Executive OfJicer 
Barqy R. Wallerstein, D. Env. 

909.396.2100, far 909.396.3340 

VIA FEDERAL EXPRESS AND ELECTRONIC MAIL 

Catherine Witherspoon 
Executive Officer 
California Air Resources Board 
1001 "I" Street 
P.O. Box 2815 
Sacramento, CA 95812 

Re: 2006 Carl Moyer Program Audit 
AIR RESOUHCCS BOI\HD 

Dear Ms. Witherspoon: i EXFCUTIVC OrFlCE 

This letter presents the South Coast Air Quality Management District 
("SCAQMD") staffs response to the Air Resources Board's ("CARB") Final Carl Moyer 
Air Quality Standards Attainment ~ r o ~ r d u d i t  Report, dated October 2006, and also 
constitutes the required written plan of action to address the audit report's three formal 
findings. W l e  we disagree with several of the audit conclusions/recommendations, I 
want to make note of the highly professional manner in which the CARB staff conducted 
the audit. Our comments are provided below for each finding. 

Finding 1 

CARB states in Finding 1 that "SCAQMD fiscal records indicate that at least 
"$10,043,180 of the $15,596,747 Proposition 40 funds have not been expended by the 
District within the two year timeframe required under State law . . .." The audit finding 
acknowledges that these funds are currently committed in fully executed contracts, 
although final payments to the contractors have not yet been made. CARB also states 
that the SCAQMD must provide quarterly expenditure reports to CARB for all funds that 
are past expenditure deadlines, and that the SCAQMD will not receive any additional 
disbursements of Year 7 or 8 funds until full expenditure of past funds can be 
documented. . . 

SCAQMD 's Response: 

SCAQMD understands that CARB has made the deteiiniilation regarding late 
expenditure of $10,043,180 based upon an interpretation that the term "expenditure" 
requires that funds appropriated to the air districts be both committed under contract and 
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Ms. Witherspoon 
CARB 

Page 2 
October 27, 2006 

invoices paid within two years. This interpretation, however, is inconsistent with 
both the intent of the Carl Moyer Program authorizing legislation and CARB's 2003 
Carl Moyer Program Air Quality Standards Attainment Program Guidelines, which 
were in effect during Program Years 5 and 6. 

In analyzing the intent of the legislature in making an appropriation under Section 
44287(k), it is necessary to look to the California Department of Finance (DOF), which 
has established uniform accounting guidance which is used by all state agencies in 
interpreting legal obligations with respect to fiscal appropriations by the state legislature. 
According to DOF's Glossary of Terms revised in December 2004 
(www.dof.ca.gov/fisa/bag/dofgloss.htm), the term "appropriation" is an "authorization 
for a specific agency to make expenditures and incur liabilities from a specific fund for a 
specific purpose and is usually limited in amount and period of time which the 
expenditure is to be incurred." In this case, the legislature requires that funds be 
"expended" within two years. DOF, however, has also defined this term, stating that an 
expenditure represents the amount of an appropriation used for goods and services 
ordered, whether paid for or not. In other words, under DOF guidelines, an agency can 
meet the statutory deadline to expend appropriated funds by encumbering the monies, 
which is defined by DOF to mean "a commitment of part or all of an appropriation," as 
expressed in documents such as purchase orders, and contracts. 

It is our belief that when the state legislature appropriated Carl Moyer Program 
funds, it intended to adhere to these DOF guidelines. Indeed, if the legislature intended 
for different accounting terms to apply than those used by state agencies across the board, 
specific language would have appeared in either the statutory text or the legislative 
history. Therefore, SCAQMD fully complied with statutory requirements by committing 
all funds for years 5 and 6 within the two year deadline. 

Similarly, CARB's 2003 Carl Moyer Guidelines require only that the funds 
reserved to a district be "obligated," which the SCAQMD has done, and which we 
interpreted to mean encumbered so as to be consistent with DOF guidelines. On pages 5- 
6 of the 2003 Guidelines, CARB states: "Districts must report project status including 
specific projects, state fund expenditures, additional funds obligated via contract or 
contracts in progress, and remaining funds that have not been obligated. Any funds not 
obligated by contract at the end of fiscal year are subject to reallocation as determined by 
the interpretation of Proposition 40 by the California Department of Finance." 

In one instance CARB staff actually requested that SCAQMD de-obligate Moyer 
funds from an executed contract ($443,534) and substitute funding for that project with 
State Mitigation funds from the electricity crisis. Obviously, this caused the de-obligated 
Moyer funds to be reallocated to a new project at a later time. 

For Years 1-6 SCAQMD has relied on an annual solicitation process to select 
projects for program implementation instead of the first-come-first-served approach. 
This annual selection process achieves maximum emissions reductions as the most cost- 
effective projects are selected for awards. Through the same process a number of 
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additional program goals established by our Governing Board can also be addressed. 
These goals are: 

- Environmental Justice (50%) 
- Goods Movement (40%) 
- Advanced Technologies 
- Fleet Rules 
- School Buses 

Since the program's conception, the SCAQMD has fully funded over 1,700 
individual projects with the anticipated reductions of over 2,000 tons per year of NOx 
and 32 tons per year of PM. In addition, during the first six years of the program the 
SCAQMD has also successfully implemented the State Emissions Mitigation Fund 
Program, fully funding the purchase of an additional 939 pieces of equipment in excess 
of $27 million. These program funds reduce NOx emissions another 1,375 tons per year. 
We believe SCAQMD's selection of the most cost effective projects and projects located 
in disproportionately impacted areas achieves larger emission reductions for a longer 
period of time than required by CARB. 

Because of the success of SCAQMD's implementation of both the Carl Moyer 
Program and the State Emissions Mitigation Fund Program, we do not believe that the 
delay in expending turn back funds from Years 5 and 6 has "delayed the expected 
emissions reduction for a significant portion of the program." Obviously obtaining an 
anticipated 300 tons per year of NOx reductions and approximately 15 tons per year of 
PM as early as possible is important in the SCAQMD. But we do not believe that 
CARB's findings fully take into account SCAQMD efforts over the past decade to 
implement these voluntary emission reduction programs, including efforts to reallocate 
turn back h d s  as soon as possible. Moreover, CARB's findings fail to take into account 
that the SCAQMD has been able to achieve an average cost-effectiveness of $4,000 per 
ton in projects funded by Carl Moyer, which is substantially lower than the program cap 
of $14,300. This means that the SCAQMD has achieved anticipated emission reductions 
that are far greater than allowed by the legislation, and the equipment/vehicles funded 
under the Carl Moyer Program are anticipated to operate between ten to twenty years. 

SCAQMD acknowledges that in the most recent version of the Carl Moyer 
Program Guidelines CARB specifically requires that funds be obligated within one year 
and expended within two years from the reservation. It is our understanding that CARB 
defines "expended" as used in the new guidelines, and requires that the award monies be 
actually paid to the project within two years. Although, for reasons noted above, we do 
not believe this is required by the statute, SCAQMD has revised its program process to 
meet the new time requirements established by CARB. 

SCAQMD is also very concerned that CARB's proposal to withhold 
disbursements of Program Years 7 and 8 funds may have the unintentional effect of 
jeopardizing the viability of the program in Fiscal Years 2006107, 2007108 and beyond. 
The SCAQMD has already entered into Year 7 binding contracts for approximately 23 
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projects in excess of $1 1.9 million. These projects are anticipated to achieve future 
reductions of approximately 385 tons per year of NOx and 14.7 tons per year of PM. 
Invoices for these projects are already arriving to the District, and all invoices are due by 
June 2007. SCAQMD is also in process of entering into Year 8 contracts in excess of 
$30.5 million and invoices for these projects will start arriving within a few months. 
AQMD does not believe, from an accounting or legal standpoint, it is appropriate to use 
non-Year 7 or Year 8 funds to pay these invoices. Thus, without availability of funds 
previously awarded by CARB to the district, prompt payment of these invoices cannot be 
assured and contracts will have to be cancelled. We are concerned that this could 
negatively impact the reputation and continuing success of the Carl Moyer Program. If 
this were to occur, substantial future emission reduction opportunities would be lost. We 
don't believe that CARB intends such consequences, but SCAQMD needs immediate 
written confirmation that the Year 7 funding is forthcoming soon. 

In addition, SCAQMD does not believe that the decision to hold back 
disbursement of Year 7 and 8 funds is a remedy authorized in either the Health & Safety 
Code or the CARB program guidelines. Pursuant to the guidelines, CARB is to provide a 
district with a written review of the audit, includng, if applicable, any deficiencies in the 
district's program that require correction. The district has 30-days to correct the 
deficiencies and respond in writing to the report. CARB must also provide the district 
with the opportunity hr training x19 tech-ical assist-mec to ~ ~ e l o p  implemer,t a 
corrective management plan. Only if the CARB determines that the district has not taken 
adequate corrective action within the allotted 30 days will the district be deemed "at- 
risk." In this case, SCAQMD has re-obligated the turn back funds (see attachments 1 and 
2), and committed to CARB that all such funds will be fully expended by July 2007. 
CARB has acknowledged that t h s  corrective action is sufficient. 

SCAQMD 's Plan of Action: 

First, in order to adhere with CARB's new program guidelines requirements, 
SCAQMD has developed specific project timelines, whch were recently incorporated in 
the SCAQMD's Governing Board approved Carl Moyer Program Guidelines, to ensure 
that all contracts are fully executed within one year and that all invoices are received and 
paid withn two years. These tirnelines will be strictly adhered to the degree humanly 
possible. As an example, the Year 8 awards for 46 projects totaling about $30.5 million 
have already been granted and the contractors will have at least 18 months rather than a 
year to complete their projects by the due date of June 30, 2008. 

Second, SCAQMD has taken steps to reduce any potential delay in reallocating 
so-called "turn back funds," such as where a contractor decides not to move forward with 
all or part of a previously executed contract. This delay is mostly associated with the 
need to obtain Governing Board approval to award the turn back funds to a new 
contractor. In July 7, 2006, our Governing Board authorized its Chairman to expend turn 
back funds by executing contracts from a back-up list of unfunded projects that meet Carl 
Moyer criteria and were previously approved by the Board. A copy of the Governing 
Board letter approving this action is attached (attachment 1). 
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Finally, to ensure sufficient projects will be funded by June 30, 2007, which is the 
final date to expend Program Year 7 funds, SCAQMD staff is recommending that the 
Governing Board authorize a Program Announcement in an amount not to exceed $12 
million from the Clean Fuels Fund and the Carl Moyer Program turn back funds to fund 
cleaner construction equipment on a first come, first serve basis. All equipment funded 
under this Program Announcement must be installed by May 3 1, 2007 and invoiced no 
later than June 30, 2007. We believe this will ensure sufficient projects will be available 
so that all Program 7 funds will be expended within the deadline set in the new CAN3 
guidelines. SCAQMD staff will be taking this item to the Governing Board for approval 
in November 3,2006 (attachment 2). 

Quarter& Reports: In accordance with Finding 1, SCAQMD will provide 
CARB reports for any funds that are past expenditure deadlines. The reports will discuss: 

Current status of expenditures; 
Current status of program selection, contract execution and expenditures 
of turn back funds; and 
Current status of project selection, contract execution and expenditures of 
interest. 

The reports will be provided to CARB on a quarterly basis, beginning 60 days 
from the date of the audit report cover letter. The report will include copies of Carl 
Moyer Program project invoices paid by SCAQMD and updated cost-effectiveness 
calculations reflecting changes in existing projects or new projects selected as a result of 
turn back funds. 

Annual Reports and Revised Cost-effective Calculations: As previously agreed 
to, the SCAQMD staff has already provided CARB an updated annual report and updated 
cost-effective calculation for Program Years 1 through 7 to reflect any change made to 
existing projects or the award of new projects as a result of turn back h d s .  

CARB determined during the audit that miscalculations of cost-effectiveness in 
two projects (numbers 5237 and 61 26) resulted in contracts for amounts that did not meet 
the cost-effectiveness thresholds. CARB determined that for contract 5237, repayment of 
$6,3 17 was required. For contract 6126, a contract amendment was required to reduce 
funding by $3,703. 

SCAQMD 's Response and Plan ofAction: 

Contract 6126: SCAQMD has recalculated the cost-effectiveness for this project 
and amended the contract. A copy of the amendment was previously provided to CARB. 
Since the $3,703 in question was never paid to the contractor, this issue is resolved. 
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Contract 5237: We agree that there was an error in the original calculation 
performed by SCAQMD staff and reviewed by CARB staff. SCAQMD recalculated the 
cost effectiveness of this project, and has provided that information to CARB. This 
project was fully funded before completion of the audit. SCAQMD has sent a letter to 
the contractor seeking reimbursement of $6,317 (attachment 3). The contractor has not 
responded to the request as of the date of this letter. SCAQMD will either retrieve the 
$6,3 17 in question or pay the local Moyer Program back that amount from our budget. 

CARB identified that for Program Years 7 and 8, project files showed that the 
project awardees had not signed "Disclosure of Funds" statements required by the Carl 
Moyer Guidelines. 

Response and Plan of Action: 

As CARB is aware, this is a new requirement just implemented for Program Year 
7 awards. SCAQMD had prepared a disclosure statement, but it was inadvertently left 
out of individual award packets. As of the date of this letter, appropriate disclosure of 
fund language has been incorporated into our contract boilerplate for Carl Moyer 
Program awards, and contract modification forms have been sent out to all of the 
Program Year 7 awardees for signature to include the required language. Both the 
boilerplate contract language and a copy of the modification forms were sent to CARB 
staff on July 27, 2006. 

SCAQMD sent via FedEx to CARB signed copies of all disclosure forms for all 
Year 7 applicants on October 19, 2006. Thus, Finding 3 has been h l ly  addressed and 
resolved. 

Please feel free to call me at 909-396-2100 if you have any questions regarding 
our response 

Sincerely, 

-$Q- 
Barry W%hddn, D.Env. 
Executive Officer 
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. . .  AGENDA NO. 38 f s  
, . 

PROPOSAL: Execute Contracts for Carl Moyer Memorial Air Quality Standards 
I , . Attaiament P r o p  with Returned Funds from IncompIete Projects 

. - 
SYNOPSIS: The AQMD has administered its Carl Moyer Program~since FY 
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Some of the awarded contractshave been IWKL-II~~ by the recipients 
due to various reasons such as economic conditions and other busi- 

,;.;:,.i ; . . . . .  ... I .m:.pfiorities6 . m, ~ t i o n f i s . t ~ . e x ~ u &  '3 .mna&. ,mder fie . . . . .  

. . < : s.. ' 1 . :,: , ' ; ..,.: . . . . . .  .. >. . . .  . . Carl m y e r  Prograumvith mmp&m.tbat were~blato~feceive 
. . . .': 

, . + . : ., . b&., in &e:la& rgmd of awards r&l 2006, with --back, 
. . . .  . . .  : : . ..fun& i3:m n&t tfo ex&$g;J;fo&j&~ . . .  - .  , , : :  : . , .. ,&. . > . , a .  

. . . . 
. . 

. . .  ..;$.. - .  . . .  . . 
' I . ; .  ; . -' t .  .... . . . .  *,':a : . ,  :: . . . . . . . . .  , . . . . . . . . . .  .. . . . . .  . : . .  :.; , y  . %  . . .  - . . 

. .CQ--:: ...... . ;  . . .  .::. TechnoIogy;;;ju~fe . . .  23, -200.6;Rei;ommende.d .,far Appmvd .'. 
. . . . 

. . . .  

. . .  ... :. E o m E D . A G ; T I o W S :  . . . - . . . . . . . . . . . . . . . . . . . .  .'...., . I . . . .  . . . . . . .  : .,. 
,.,, , . . .  . .  . . . I . . . .  

A*,. . , ~ u t h , o ~ . ~ & ~ ~ ~ ~ : ~  . . .  . . . .  :&ecu@ ., . . . . . .  . the-i&~g:conmcts wi&.&+ba&<do~ars 
. . . : .  : . . . .  . . . . . . . . . .  from,.the Carl: .Moyer :Prugm .F& . . : ' .: .. . . . . 

. . . . . . .  . . 
.: . ... . . . .  . . 

; f; 
.. -f . . + . . .  . . .  ,:., :,.. :.., . . . . . . . . .  .:. : -.- : . , I . . ' .  . . . . .  .;,: . . . . . - . f  . . 

. . .  . ..: . : 1. ... A .Contract withRenFac.for .the repower of five diesel. dual engine scrapers in an 
. .amount not. to . e x ~ e e d ~ $ ~ ~ , , 2 7 0  theCarl Moyer Pn>gmm~FundProp. 40 

. . .  ; . -. ACCOU~L . . . _ ,... . . . . . . .  . . . . . .  ;.:- . . .  
. . . . 

. . 
2. A conrnct withcash '&-ding:f0r therepower of one dozer-and. Stdiesel dual 

. engine scrapers in an amount not to exceed $74,614 from the Carl Moyer Pro- 
gram Prop.- 40 Account and $862,545 from the Carl Moyer Program Fund. 

3. A contract with Bruno Farms for the repower of one diesel agricultural tractor in 
an amount not to exceed $55,821 from the Carl Moyer Program Fund SB 1107 
Account. 

, 
4. ;4 coh&t with IKM EQiprnent for the repower of seven diesel dual engine 

scrapers in ad amo&t not to exceed $1,277,124 from the Carl Moyer Program 
Fund SS 1 107 h 6 w t  and $21 2,854 fromm the Carl Moyer Program Fund. 

5. A contract with Yeager Skanska for the repower of one dual engine scraper in 
an amount not to exceed $194,000 from the Carl Moyer Program Fund. 
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. . 
~ . .  . .  

6. A contract with Parsec, Inc. for the purchase of ten nkw LNG yard tractas baa 
amount not. to exceed $489,780 from the Carl Moyer Prograni ~und :  

7. A contract with KEC ~ i ~ i n e e r i n ~ f o ?  the repower of four dieselcranes in an 
amount not to exceed $137,592 from the Carl Moyer Program Fund. 

8. A contract with Moss Eguipment for the repower of 10 diesel dual engine scrap 
ers in an amount not to exceed $1,326,625 from the- Carl Moyer Program Fund. 

. 9.. A contrabt*ith TNT Grading to repower seven diesel scrapers,  an -&sot 
. . to exceed $608,438 from the Carl .Moyer Program Fund. 

. : . i.0. A ctaatract with..hericM.Conecting torepower .two diesel d u d  ehgineibcrap- 
erst. an amount not .to exceed$374,990 from..&e &l Moyer program Fund. 

11. A contract with Dalton Trucking to repower two diesel pipe loader in an amount 
. , 

,. : not to .exce&.'$52,59CJ frdm!he &I.Moy&r;fiogram Fund. . . . . 
..; .;:. . . 

~ d. , . . . .  . . . . .  . , . . 
< .' : , i,: . , :. , . . .  

. .  ....... . . . . .  : , > < . . .  - ..< .. ' .  . . . 
. . . . 

B . Authorize. th&hairmanb;tO. modify.& .faflowing conkacts .with tm-back dollars 
. . 

. . .  
. f ~ o ~ , ~ e ~ . ~ ~ . . M ~ y e r i ~ O ~ a m ~ . F m  . : ~ . ' 5  : , : 

. . .  . . .  :. ,.,:.. ;. *.. , . ' . ' . . . . A , - .  . . .  ..... .:.. . . . .  . . b. . . . . .  .'.. . . .  L .  . . . . . . .  . . . . . .  ,. ., 
. . 

, . . 
. - : .-1; - : ~ , . ~ ~ m ~ ' ~ i t h .  fiick  our Part: to add .the fepmwep of , ~ &  diesel scrap metal ' 

r . .  : :  :; 1 o a d ~ s . h  ~ o ~ t : f i ~ ~  .a. e x d  :$2Q90(j5 Cad 'Moyer Program Fund, 
) >' .. ,, .ai ; : , . ::&@ kO~&Out ,  $%;$65 fromthe C d  M ~ ~ & & ~ ~ ~ ~ . ,  ~~d SB 1 1.07 Ac- 

. . :counf :and $24;9(jT .fiom.;&e.C.&- Mb~rez Prograa:Fmd;b the existing contract 
that is for the repower of 16 diesel scrap metal loaders for$496,988 , . . .  from the . . . . . . .  

..*-, f. :,3, Cad Maw, :&OO@h, F& ~ ~ ~ * , , ~ 9 2 3 ' ,  o r i ~ ~ ~ ; @ r o v e d  b&.'~&fi,w 3; 
. . . . 

2006. . ' ' . 
. ... r .;; +- ,. - ;. 

, 2. A, contract with Sukut mGpment to add the repowerof fie '&&a'&= (LLlg . 
9; . 

a six.diesel :&qle ,en@~..sCmP~rs ?rnbunt ~lOt;~tO,jexC&. $413893 :.h&fhe.'., . . .  ..:. . 9 

, . Cad Moyer program Fund Prop. 40A&06~t,,and$~40,522:from #e.~arl'. . 

Moyer . . Program Fund to the existing contract that i s  for the.repower of one dual 
%:. .-: . . .  - 1 ,  and ..16:s&&;engine .diesel -s~$ap&n. fm :$1;4&,925 f ~ m  (fi&&rl Moyer . . . . . .  . . .  . . . . . - . . > .FudAB.g23 :Account. app~ved on 3 

... 

3. A contract with Jagur Tractor to add the repower of eight diesef.dud .engine 
' 

- scmpen an amount not to exG& $1;43,5&from the Cafl:P:h;l~j&:Prog-am . . :. . . 

..... ':' : Fund to &e ;e&,til-,g conwt '&at  is. for the kepbwer .of &e .diesel .st>iapen 'for 
; $794,903 -from ,he Carl Moyer fiogram'Fudd m 9 2 3  ~ ~ ~ ~ ~ ' . ~ ~ i ~ i n . a l ' y  ap- 

. . ' .  . 
. . . .  .,:..; a proved:;on.February 3, 2006. . . . . . '  , .  . . . .  .i .:. . . . . 

. . . . . . . .  . -': ADOPTED -7 .: , .  . , . - . , .  . . <  

1 ,  . . 
by the 

South Coast Air Quality 
. . 

. : .  P#anagarnent Ris~zic Board . : , - 

Barry R.   all erst& D.Env; 
, .. 

... . , . . ;  . .  . .. ' .Executive-Officer :;. - , 

. . . . . . . . . . . .  . :. 
. . .  
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Background 
i The Carl Moyer Memorial Air Quality Standards Attainment Program (CMP) provides 

funding on an incentive basis for the incremental cost of purchasing cleaner than required 
engines and equipment. Eligible projects include cleaner on- and off-road, marine, loco- 
motive, and agricultural engines, as well as forklifts, airport ground support equipment, 
and auxiliary power units. To date, the AQMD has awarded more than $85 million in 
projects for purchase of low-emitting heavy-duty vehicles, engines, and equipment under 
its Carl Moyer Program. Some of the awarded contracts have been returned by the recipi- 
ents due to various reasons such as economic conditions and other business priorities. 
Table 1 shows the total amount of returned funds currently available under the Carl 
Moyer Program, and Table 2 shows the detailed breakdown of the turn-back funds. 

Table 1: Carl Mover Program Available Dollars 
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', Proposal 
; At its July 8,2005 meeting, the Board approved the release of RFP #P2006-01 to solicit 

proposals for Year Seven of the Carl Moyer Program. By the closing date of September 
30, 2005, a total of 72 proposals were submitted requesting approximately $52 million in 
funding. On December 2,2005, and February 3,2006, the Board approved awards for a 
total of $19,625,677. This action is to execute new contracts under the Carl Moyer Pro- 
gram with companies that were unable to receive funds in the last round of awards under 
RFP #P2006-01, with turn-back funds in an amount not to exceed $9,017,3 15. This 
amount is comprised of $1,353,010 from the Carl Moyer Program Fund Account SB 1107, 
$1,200,842 from the Carl Moyer Program ~ u n d  Account Proposition 40, and $6,463,463 
from the Carl Moyer Program Fund. Table 3 provides a detailed list of all the projects 
proposed for funding. 

Total NOx' and PM reductions from the recommended projects are approximately 463 
tonsfyear and 16 tonslyear, respectively. All the recommended award recipients have 
agreed to complete the recommended projects by June 30,2007. 

In case of availability of additional turn-back funds, staff recommends the Board to ap- 
prove the selection of projects and execution of contracts from unfunded projects under 
RFP #P2006-01, which is provided as a back-up list in Attachment 1. 

'3 -- FunaingDistribution 
Table 4 s u m m e s  staff's recommendation for awards in disproportionately impacted 
areas under the requirements of AB1390. The total amount of projects funded in dispro- 
portionately impacted areas is $6,914,027. The total amount of projects funded solely 
based on cost-effectiveness is $2,100,288. In summary, 76.7% of the projects are in dis- 
proportionately impacted areas. The requirements of AB 1390 are implemeited accord- 
ing to the following criteria. 

1) All projects must qualify for the Carl Moyer program by meeting the cost effec- 
tiveness limits established in the RFP. 

2) All projects were evaluated according to the following criteria to qualify for fund- 
ing under DI requirements: 

a) Poverty Level: All projects in areas where at least 10% of the population falls 
below the Federal poverty level based on the year 2000 census data, are eligible 
to be included in this category, and 

. b) PM Exposure: All projects in areas with the highest 15% of PM concentration 

6 will be eligible to be ranked in this category. The highest 15% of PM concen- 
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tration level is 46 micrograms per cubic meter and above, on an annual aver- 
age, or 

c) Air Toxics Exposure: All projects in areas with a cancer risk of 1,000 in a mil- 
lion and above (based on MATES II estimates) will be eligible to be ranked in 
this category. 

Table,3: Recommended Awards by Fund Accounts 

I Cash Grading $862,545 I 
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Table 4: Award Recommendations and Proposed Fundinp Distribution 

Outreach 
In accordance with AQMD's Procurement Policy and Procedure, a public notice 
advertising the RFE,/RFQ and inviting bids was published in the following publications: 

Antelope Valley Press 11. 
Black Voice Navs 12. 
Chinese Daily News 13. 
Desert Sun 14. 
Eastern Group Publications 15. 
El Chicano 16. 
El lnfonnador 17. 
Inland Empire Hispanic News 18. 
Inland Valley Daily Bulletin 19. 
Korea Central Daily 20 

La Opinion 
La Prensa Hispana 
La Voz Publications 
Los Angeles daily News 
Los Angeles Sentinel 
Los Angeles Times 
Orange County Register 
Philippine News 
Precinct Reporter 
Press Enterprise 

21. RajkShimpo 
22. Sun Bemrdino Sun 
23. State of California Contracts 

Register 
24. The Daily Breeze 
25. The Excelsior 
26. The Signal 
27. Wave Cornmunio Newspapers 

Additionally, potential bidders may have been notified utilizing the Lns ,As,oe!es County 
MTA Directory of Certified FirG,the Inland Area Opportunity Pages EthnicNomen 
Business & Professional Directory; and AQMD's own electronic listing of certified 
minority vendors. Notice of the RFP/RFQ was mailed to the Black and Latino 
Le~slative Caucuses and various minority chambers of commerce and business 
associations, and placed on the Internet at AQMD's Web site (http://www.aqmd.gov). 

) 
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Information was also available on AQMD's bidder's 24-hour telephone message line 
(909) 396-2724. - - 

Benefits to AQMD 
AQMD's Clean Fuels Program has been active in funding the development and demon- 
stration of 1oy emission, alternative fuel technologies within its Technology Advance- 
ment Office. The AQMD has also supported a number of activities directed to commer- 
cialization of low-emission alternative fuel technologies. The successful implementation 
of the Carl Moyer Program is a direct result of these technology advancement activities. 
The vehicles and equipment funded under this recommendation will operate many years 
and will provide long-term emissions reductions. 

Resource Impacts 
Funding for the recommended projects shall not exceed $9,017,3 15 in turn-back funds 
under the Carl Moyer Program comprised of $1,353,010 from the Carl Moyer Program 
Fund Account SB 1 107, $1,200,842 from the Carl Moyer Program Fund Proposition 40 
Account, and $6,463,463 from the Carl Moyer Program Fund, which includes projected 
interest. 

. . 
. . .  

. . Attachment 
. . 

Backup List of Qualified .Projects from RFP #P2006-01 . ' . 
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Attachment 1 
Backup List of Qualified 'Pro-iects from RFP #P2006-01 
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Attachment 2 

South Coast 
Air Quality Management District 
2 1 865 Copley Drive, Diamond Bar, CA 91 765-41 78 
(909) 396-2000 www.aqmd.gov 

BOARD MEETING DATE: November 3,2006 AGENDA NO. 8 

PROPOSAL: Issue Program Announcement to Solicit Projects for Cleaner 
Construction Equipment Under the Carl 
Name of Existing Contract, and Allow 

Modernization Program 

SYNOPSIS: 

Announcement in 
Clean Fuels Fund and the C 
fund cleaner co 

2007. This action 
ct, and also to allow 

cement PA# 2007-07 in an amount not to 

accept applications for the purchase of model years 2006 and newer heavy-duty diesel 
vehicles rather than 2006 model year vehicles only, as newer models become 
available. 

Barry R. Wallerstein, D.Env. 
Executive Officer 
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Background 
The Carl Moyer Memorial Air Quality Standards Attainment Program (CMP) provides 
funds on an incentive basis for the incremental cost of purchasing cleaner than required 
engines and equipment. CARB's Carl Moyer Program guidelines have strict 
requirements for expenditure of funds for each year before allocation of new funds for 
each subsequent yeiir. Therefore, all outstanding funds must be expended no later than 
June 30,2007 for the AQMD to receive future funding. Due to the nature of the Carl 

the fund expenditure deadlines. Therefore, creating a p 

funding in a timely manner. 

Proposal 
Carl Moyer Program Announcement 

Program returned funds and up to $4 
will be funded on a first come first se st have a maximum 

e invoiced no later than 
es funding for each year 

their allocation. Due to the variety of 
ith the fact that a number of project 

Implement a backup system in order to 
e returned projects in an expedited 

incomplete projects from years 1 through 7. The 

Correction o f  a Carl Moyer Propram Contract 
This action is to approve col-rection of an error by changing the name of an earlier 
awarded contract from its owner's name of Kimberly Salas to its company name of 
Harbor Breeze Corporation under the Carl Moyer Program. 

Fleet Modernization Program Announcement #PA2007-01 
This action is to approve revising the Fleet Modernization Program Announcement 
#PA2007-01, to accept applications for the purchase of model years 2006 and newer 
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heavy-duty diesel vehicles rather than 2006 model year vehicles only, as newer models 
become available. 

Outreach 
In accordance with AQMDYs Procurement Policy and Procedure, a public notice advertis- 
ing the Program Announcement and inviting bids will be published in the Los Angeles 
Times, the Orange County Register, the San Bernardino Sun, and Riverside County Press 
Enterprise newspapers to leverage the most cost-effective method of  outreach to the en- 
tire South Coast Basin. 

business associations, and placed on the Inte 

AQh!D"/"Zmployment and Business Oppo 
ing directly to http://www .aqmd. gov/rfp/index.h 

Benefits to AQMD 
ouncement will 

ffective and expeditious 
manner. 

nd, as additional CMP returned funds become 

der Health and Safety Code Sections 40448.5 and 405 12 and 
Vehicle Code Se .11, establishes mechanisms to collect revenues from mobile 
sources to support prbjects to increase the utilization of clean fuels, including the devel- 
opment of the necessary advanced enabling technologies. Funds collected from motor 
vehicles are restricted, by statute, to be used for projects and program activities related to 
mobile sources that support the objectives of the Clean Fuels Program. 

Attachment 
Program Announcement #PA2007-07 - Carl Moyer Heavy-Duty Off-Road Construction 

Equipment Program 
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South Coast Attachment 3 

Air Quality Management  District 
2 1865 Copley Drive, Diamond Bar, CA 91 765-41 78 
(909) 396-2000 www.aqmd.gov 

October 11,2006 

Mr. Mick Rapport 
Frontier Aluminum Corporation 
2480 ~ailr6ad Street 
Corona, CA 92880-5418 

--, 

Subject: AQMD Contract # 05237 

Dear Mr. Rapport: 

5 
It has come to our. attention as a result of ARB'S audit, in July 2006, of the AQMD's Carl 
Moyer Program that your company was awarded fimding in excess of what is allowable. 
At the time of the analysis incorrect guidance was provided. As a result of new 
information, it has been aetermined that your FY 2003-04 Carl Moyer Program award 
needs to be adjusted. 

Frontier Aluminum's award should have been $7,448. The actual award of $13,765 
resulted in an overpayment of $6,3 17 which must be returned to the Carl Moyer Program 
funds. 

Regretfully, we must ask Frontier Aluminum to return the overpayment of $6,3 17. If you 
wish to discuss this matter please contact me at 909 396-2641. Thank you for your 
attention to this matter. 

Respectfully, 

Fred Minassian 
Technology Implementation Manager 
~nassian@aqmd.gov 
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